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INTRODUCTION
. The Supplemental Report of the 2007 Budget Act (Supplemental Report) requires

the Department of Water Resources (DWR) to prepare and submit reports to the
Legislature starting on [October 1, 2007] and quarterly thereafter. Specifically, the
requirement reads as follows:

"Item 3860-301-Multiple Funds-Department of Water Resources-Capital
Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning
on October 1, 2007, [DWR] shall report quarterly to the Legislature (including
budget and fiscal committees from both houses) on the projects it has
undertaken and plans to undertake with the funds appropriated. The report
shall include information on the project title, the date the project was begun
or is anticipated to begin, the total amount encumbered on the project to
date, and the total estimated cost."

The first report due on October 1, 2007, contained expenditure and encumbrance
data from the project start date through June 30, 2007. Subsequent quarterly
reports contain cumulative project data from the project start date to the end of
each reporting quarter.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the fourth quarter report of the 2009 fiscal year, as required
by the Supplemental Report of the Budget Act of 2007

Table 1 lists the project information required by the Supplemental Report. In
addition, it provides the cumulative project expenditures, the remaining
commitments and the appropriation balances by project as of June 30, 2009.
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TABLE 1: Capital Outlay Project Expenditures and Commitments
Reporting Period through June 30, 2009

Beginning or
Expenditures

RemainingTotal
Current Estimate of

FY 07/08FY 08/09Total CommitmentsAppropriation
Funding Source

Project TitleAnticipated Project
Total Project Cost'Appropriations'Appropriations2Appropriations'

through
through

Balance thru
Start Date June 30, 2009June 30 2009

June 30 2009

Proposition 1E
American Ri>erWatershed - Folsom Dam Raise Project'

7/1/2010$227,700,000$20,232,000$ $20,232,000$ $$12,921,811

American Ri>er Watershed - Folsom Dam Raise Project, Bridge Element

3/14/2008$104,156,000$4,401,000$ $4,401,000$2,743,800$ $1,657,200

Mid-Valley Le>ee Reconstruction Project (Areas 2, 3, and 4)

4/4/2000$43,204,000$641,000$1,976,000$2,617,000$75,468$ -$2,541,532

South Sacramento County Streams Project"'"

5/20/2005$99,430,000$6,233,000$1,180,000$7,413,000$7,166,665$2,500,000$246,335
State-Federal Flood Control Evaluations Floodplain Mapping

1/19/2008$110,008,922$12,008,922$ $12,008,922$8,187,989$3,693,020$127,913

Hydrology De>elopment USACE LOA

3/1/2008$7,991,078$7,991,078$ $7,991,078$5,326,000$2,665,078$

Sutter Bypass East Water Control Structures

812412007$15,980,000$7,000,000$4,000,000$11,000,000$1,657,832$ $9,342,168

Sutter Pumping Plants Control Systems

812412007$11,622,000$4,500,000$ $4,500,000$770,042$1,500$3,728,458

Systemwide Le>ee E\Gluations and Repairs Erosion Repairs

31612006$107,000,000$9,000,000$10,000,000$19,000,000$11,989,904$1,150,909$5,859,187

Le>ee Repairs

3/612006$109,000,000$5,000,000$8,000,000$13,000,000$2,490,763$ $10,509,237

Le>ee Evaluations

10/1912006$280,000,000$90,000,000$39,000,000$129,000,000$55,373,593$20,200,879$53,425,528

West Sacramento Project

7112/1996$44,100,000$8,510,000$1,000,000$9,510,000$1,588,885$14,564$7,906,551

Merced County Streams Project - Bear Creek Unit (GRR) ,
No anticipated date$4,300,000$ $1,300,000$1,300,000$ $$1,300,000

American Ri>er Flood Control Project: Common Elements (American Ri>er ICommon Features} Project)'

711311998$282,000,000$ $6,154,000$6,154,000$5,123,558$782,692$247,750

Folsom Dam Modifications Project'

313012004$684,557,000$-$3,532,000$3,532,000$8,342,189$-$

Maryslille Ring Le>ee Reconstruction Project

No anticipated date$50,122,000$ $12,372,000$12,372,000$ $$12,372,000

Yuba Ri>er Basin Project'

6/13/2000$445,000,000$ $554,000$554,000$15,231$533,120$5,649

SAFCAfNatomas Le>ee Impro>ement Program (Early Implementation) (Program preliously named: Natomas Le>eeImpro>ement Program [Early Implementation))

4122/2009$548,000,000$ $194,020,000$194,020,000$17,644,348$175,760,906$614,746

WSAFCAIWest Sacramento Early Implementation Project (Program preliously named: West Sacramento EarlyImplementation Project)"

TBD$138,500,000$ $37,370,000$37,370,000$121,097$ $37,248,903

Subtotal Prop. IE

$3,364,661,000$179,257,000$320,458,000$495,975,000$128,617 ,364$207,302,668$160,054,968

Proposition 84
Frazier Creek-Strathmore Creek Feasibility Study

No anticipated date$3,000,000$327,000$340,000$667,000$ $-$ 667,000

Rock Creek-Keefer Slough Feasibility Study

8/1/1999$2,354,000$327,000$526,000$853,000$ $$853,000

West Stanislaus-Orestemba Creek Project
No anticipated date$5,900,000$755,000$ $755,000$17,818$ $737,182

White Ri>er-DeerCreek Feasibility Study

No anticipated date$3,000,000$327,000$340,000$667,000$ $$667,000

Subtotal Prop. 84

$14,254,000$1,736,000$1,206,000$2,942,000$17,818$ $2,924,182

Ge ne ra I Fund West Sacramento Project

7/12/1996See Footnote 3$428,000$ $428,000$408,473$9,232$ 10,296
Subtotal GF

$428,000$ . -$ 428,000$408,473$9,232$ 10,296

Total

$3,378,915,000$181,421,000$321,664,000$499,345,000$129,043,654$207,311,899$162,989,446
Footnotes: 'The armunls show n include the State, federal. and local shares of the project'The arrounts only show the Stale's (payable) portion of the appropriation. The rein"bufsable portion (local share) of the appropriation has been subtracted)Wesl Sacramento Project is being funded by Proposition 1E and General Fund. The lolat eslirmled project cost in Table 1 is shown only under ProposIhe COrps is re·evaluating the Arrerican River Watershed - Folsom Dam Raise Project, therefore, no funds are being expended on this project. Additionally, the Corps has accelerated the schedules for the South Sacrarrento Stream; and Folsom Dam Modifications Projects To rreet thefunding requiren-ents of these accelerated schedules. the Departrrent has transferred funds from the Arrerican River Watershed - Folsom Dam Raise Project to the South Sacrarrento Streams and Folsom Dam PJodifications Projects.<!;The Corps estirrates for project costs and activities increased, thus increasing the State's cost share.
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